Educational Master Plan, Mission, and Strategic Plan Timeline 2018-2019

8/23/2018

			2018		2019										
Event	Jun Jul Aug Sep Oct Nov Dec							Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Environmental Scan		– Jul 31		'							'	,			
Board of Trustees Kick-Off	Jun 15														
Convocation			Aug 15												
Fall Instruction Begins			Aug 20												
President/PRAC calls for EMP Development & Mission Review				Sep 4											
EPC Meeting: 5/21 minutes; 3-year plan progress; Feedback from Convocation; Recommendations from previous EMP for reference				Sep 10 2-4											
PRAC Meeting: EMP on Agenda				Sep 11											
EPC Meeting: SWOT summaries (different departments, EPC); Environmental scan feedback from leadership retreat/Board				Sep 24 2-4											
EPC Meeting: Review community forum feedback; Prep for campus community forums					Oct 1 2-4										

8/23/2018

Educational ivia	ster Plan, Mission, and Strategic Plan						rimei	ine 2	8/23/2018							
	2018								2019							
Event	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
EPC Meeting: Prep for campus community forums					Oct 15 2-4											
Community Forum (COM): Highlights of 3- year progress summary, environmental scan, SWOT – KTD					Oct 17 2:30 – 5:00											
Community Forum (COM): Highlights of 3- year progress summary, environmental scan, SWOT - IVC					Oct 18 2:30 – 5:00											
Community Forum: External Community – KTD					Oct 30 6-7:30											
Community Forum: External Community – IVC						Nov 1 6-7:30										
Board Study Session					Oct c	or Nov										
EPC Meeting: Review October community forums; Themes and priorities for the EMP						Nov 5 2-4										
EPC Meeting: Drafting EMP						Nov 19 2-4										
Draft EMP/Mission						Nov 19	– Feb 1									

Educational Master Plan, Mission, and Strategic Plan Timeline 2018-2019 8/23/2018

Luucationai ivia				2018							20		5/23/2016							
Event	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug					
EPC Meeting: Plan Progress and 1 st Draft (last meeting of Fall 2018)							Dec 3 2-4													
President Appoints Strategic Plan Task Force							Dec 3													
Draft Strategic Plan								Dec 4 –	- Mar 22											
Convocation								Jan 16												
Instruction Begins								Jan 22												
EPC Meeting: Plan Progress and Strategic Plan Themes									Feb 4 2-4											
EMP/Mission to College Community for Review/Feedback								Jan 16 – F Late Nove												
EPC Meeting: Plan Progress										Mar 4 2-4										
Revise EMP/Mission Based on Feedback									Feb 19 – N	Mar 8										
Final EMP/Mission										Mar 11										
EPC Meeting: Final EMP/Mission										Mar 18 2-4										
ASCOM: EMP/Mission										Mar 25										

Educational Master Plan, Mission, and Strategic Plan Timeline 2018-2019 8/23/2018

ducational ivia:	ster Plan, Mission, and Strategic Plan							rimei	ine 20	J18-2	019	8/23/2018				
				2018					2019							
Event	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Academic Senate: EMP/ Mission										Mar 28						
Strategic Plan Available to College Community for Review/Feedback										Mar 25	– Apr 10					
EPC Meeting: Plan Progress											Apr 1 2-4					
Classified Senate: EMP/Mission											Apr 2					
PRAC: EMP/Mission											Apr 9					
College Council: EMP/Mission											Apr 11					
EPC Meeting: Plan Progress											Apr 15 2-4					
Revise Strategic Plan Based on Feedback											Apr 11 –	- May 10				
EPC Meeting: Plan Progress (last meeting of 2018-19 year)												May 6 2-4				
Final Strategic Plan												May 10				
College Council: Strategic Plan*												May 16				
Board Meeting: EMP/Mission													Jun 11			
*The final strategic plan	will he re	viewed f	or approv	al at the	next ava	ilable me	eting for	each ser	nate and	PRAC. Th	e final sti	rategic pl	an will be	e present	ed to	

^{*}The final strategic plan will be reviewed for approval at the next available meeting for each senate and PRAC. The final strategic plan will be presented to the Board of Trustees in October/November 2019.

Reporting on the strategic plan begins Spring 2020.

Community Forum: External Community — KTD		Oct 30 6-7:30						
Community Forum: External Community – IVC		Nov 1 6-7:30						